



Jamestown Community Meeting

December 3, 2013



Tonight's Agenda

- Rebuild Jamestown Update
 - » *Tara Schoedinger, Jamestown*
- Long-Term Flood Recover Group Overview
 - » *Doug Yeiser, President, Foothills United Way*
- Stream Corridor Master Plan – Meeting #1
 - » *Len Wright, AMEC*




Rebuild Jamestown Update

- Timeline
- Debris Cleanup and Removal
- Stream Corridor Master Plan
- Roads
- Water Treatment System
- Fire Department
- Parks




Rebuild Jamestown Timeline





Debris Cleanup and Removal




- IGA with Boulder County allows Jamestown to use the same contractors for any flood related project.
- Requesting State coverage for 90% of local 12.5% cost share
- EWP Sponsorship and program details still to be determined



Stream Corridor Master Plan

Objectives:

- To involve the Jamestown Community in the development of the Master Plan
- Allow for as many re-buildable lots as possible by Spring 2014
- Design natural stream morphology into the Creek
- Improve stream and floodplain capacity and morphology
- Recommendations for revised Town ordinances





Road Repairs

Temporary Repairs

In Progress

CR 94
Lower Main Street
Main Street Bridge
Ward Street *
12th Street *

Engineering Services

Starting Now

CR 94 (w/County)
Lower Main Street
Main St Bridge
12th Street
Ward Street
Ward St Bridge(s)?
Anderson Hill
Anderson Bridge
Drainage

Permanent Repairs

Spring/Summer/Fall

CR 94 (w/County)
Lower Main Street
Main St Bridge
12th Street
Ward Street
Ward St Bridge(s)?
Anderson Hill
Anderson Bridge
Drainage


- * Additional Temporary Fixes required before spring runoff
- * Engineering and Permanent Repairs will be coordinated with WTS repairs
- * Requesting State coverage for 90% of local 12.5% cost share

Budget

FEMA: 75%
State: 12.5 or 23.75%
Local: 12.5 or 1.25%



Water Treatment System



Budget

FEMA: 75%
State: 12.5 or 23.75%
Local: 12.5 or 1.25%
BOCO: \$15k grant
DOLA: ~\$1m grant - TBD



Jamestown Volunteer Fire Hall



- Fire Hall was condemned by CIRSA
- JVFD will engage engineer, architect to design new fire station
- CIRSA – approx. \$224,000 to rebuild
- CIRSA – additional for lost or damaged equipment
- FEMA – additional for septic and apron
- Grants – TBD for additional costs

Jamestown Town Square


- FEMA – contour and erosion control
- CIRSA – tables, benches, fencing
- Grants – TBD for landscaping





Local Cost Share

- Where does the local cost share come from?





Jamestown Community Fund

Assistance to the residents and property owners of Greater Jamestown Area who were profoundly impacted by the September 2013 floods.



Fat Tire Flurry 4 Jamestown

Objective: To promote the Jamestown Community Fund

Proposal: A casual ride from the Green Briar to The Merc on Sunday, December 22 at 10am.

Donation: All proceeds, with potential of up to \$20,000 from ride plus 10-20% of proceeds from the Brunch at the Green Briar

Community: Is the Community supportive of this?